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BILLING CODE 6717-01-P
DEPARTMENT OF ENERGY
Federal Energy Regulatory Commission

Total Peaking Services, LLC Docket No. CP15-557-000
Notice of Request for Extension of Time

Take notice that on September 16, 2020, Total Peaking Services, LLC (Total
Peaking) requested that the Federal Energy Regulatory Commission (Commission) grant
an extension of time, until December 15, 2021, to complete upgrades to its existing
liquefied natural gas facility (Milford Facility) in Milford, Connecticut, as authorized in
the December 15, 2016 Order Issuing Certificate, Approving Abandonment, and
Reaffirming Market-Based Rate Authority (Certificate Order).! The Certificate Order
required Total Peaking to complete the proposed upgrades, including the installation of
three new 400 kilowatt emergency generators, and make the facilities available for
service within three years of issuance, or by December 15, 2019.?

Total Peaking initially requested a one-year extension of time on November 26,
2019, to complete construction on the third emergency generator.> On December 11,
2019, the Commission granted Total Peaking’s November 26, 2019 request.* In its
September 16, 2020 request, Total Peaking states that due to unforeseen delays in 2020,
including the impact of the Novel Coronavirus Disease (COVID-19) and extended
equipment lead times, the third generator will not be completed by December 15, 2020.3

This notice establishes a 15-calendar day intervention and comment period
deadline. Any person wishing to comment on Total Peaking’s request for an extension of
time may do so. No reply comments or answers will be considered. If you wish to obtain
legal status by becoming a party to the proceedings for this request, you should, on or
before the comment date stated below, file a motion to intervene in accordance with the
requirements of the Commission’s Rules of Practice and Procedure (18 CFR 385.214 or

I Total Peaking Services, LLC, 157 FERC 9 61,209 (2016), amended, 158 FERC
61,025 (2017).

2 Certificate Order, 157 FERC 4 61,209 at ordering para. (B).
3 Total Peaking’s November 26, 2019 Request for Extension of Time.

4 Branch Chief’s December 11, 2019 Letter Order Granting Extension of Time
issued in Docket No. CP15-557-000.

S Total Peaking’s September 16, 2020 Request for Extension of Time at 2.



385.211) and the Regulations under the Natural Gas Act (18 CFR 157.10).

As a matter of practice, the Commission itself generally acts on requests for
extensions of time to complete construction for Natural Gas Act facilities when such
requests are contested before order issuance. For those extension requests that are
contested,” the Commission will aim to issue an order acting on the request within 45
days.® The Commission will address all arguments relating to whether the applicant has
demonstrated there is good cause to grant the extension.” The Commission will not
consider arguments that re-litigate the issuance of the April 15™ Certificate order,
including whether the Commission properly found the project to be in the public
convenience and necessity and whether the Commission’s environmental analysis for the
certificate complied with the National Environmental Policy Act.1® At the time a pipeline
requests an extension of time, orders on certificates of public convenience and necessity
are final and the Commission will not re-litigate their issuance.!! The OEP Director, or
his or her designee, will act on those extension requests that are uncontested.

In addition to publishing the full text of this document in the Federal Register, the
Commission provides all interested persons an opportunity to view and/or print the
contents of this document via the internet through the Commission’s Home Page
(http://ferc.gov) using the “eLibrary” link. Enter the docket number excluding the last
three digits in the docket number field to access the document. At this time, the
Commission has suspended access to the Commission’s Public Reference Room, due to
the proclamation declaring a National Emergency concerning COVID-19, issued by the

¢ Only motions to intervene from entities that were party to the underlying
proceeding will be accepted. Algonquin Gas Transmission, LLC, 170 FERC 9 61,144, at
P 39 (2020).

7 Contested proceedings are those where an intervenor disputes any material issue
of the filing. 18 C.F.R. 385.2201(c)(1) (2020).

8 Algonquin Gas Transmission, LLC, 170 FERC ¥ 61,144, at P 40 (2020).

°Id. P 40.

10 Similarly, the Commission will not re-litigate the issuance of an NGA section 3
authorization, including whether a proposed project is not inconsistent with the public
interest and whether the Commission’s environmental analysis for the permit order

complied with NEPA.

1 Qlgonquin Gas Transmission, LLC, 170 FERC 9 61,144, at P 40 (2020).



President on March 13, 2020. For assistance, contact FERC at
FERCOnlineSupport@ferc.gov or call toll-free, (886) 208-3676 or TYY, (202) 502-8659.

The Commission strongly encourages electronic filings of comments, protests and
interventions in lieu of paper using the “eFile” link at http://www.ferc.gov. Persons
unable to file electronically may mail similar pleadings to the Federal Energy Regulatory
Commission, 888 First Street, NE, Washington, DC 20426. Hand delivered submissions
in docketed proceedings should be delivered to Health and Human Services, 12225
Wilkins Avenue, Rockville, Maryland 20852.

Comment Date: 5:00 pm Eastern Time on October 13, 2020.

DATED: September 25, 2020.

Kimberly D. Bose,
Secretary.
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